

22 December 1983
ODP 83-1835

MEMORANDUM FOR: Deputy Director for Administration

FROM:
Director of Data Processing

STAT

SUBJECT: ODP Report for Week Ending 23 December 1983

1. Automated Compensation and Information System (ACIS)

Meetings were held during the past week with senior management from the Office of Data Processing (ODP) and the Office of Finance (OF) to discuss the problem areas facing the ACIS Project. Action is being taken by both offices to improve the management and communication on the Project in order to increase the rate of progress.

2. Support for the Analysts' File Environment (SAFE)

Implementation of the first major enhancement to the CIA SAFE Early Capability, Delivery 1, continued with seven of the eight message sources being used on 19 December. Also on 19 December, Consolidated SAFE Project Office (CSPO) personnel briefed the Director of Central Reference on the potential impact of Delivery 2 on the SAFE User Representative Element (SURE) organization. As a result of the meeting, CSPO will meet with the Office of Central Reference (OCR) personnel at the working level to produce an estimate of the number of additional people that SURE will require to support DI SAFE activities in the FY-86 timeframe.

As part of the Defense Intelligence Agency Computer Center (DIACC) move plan, all procurement actions for the ordering of new equipment for DIA have been completed. Equipment will begin arriving at Bolling Air Force Base during the week of 4 January 1984.

PAGE 2

A successful Preliminary Design Review for Delivery 3 was conducted 12 through 16 December.

3. COMIREX Automated Management System (CAMS)

The final review of the Demo 108 Detailed Procedures was held. Demo 108 is the CAMS2 Processing Segment (P/S) Program Office demonstration scheduled for April 1984, that tests readiness for transition in May 1984.

4. Host-Based Word Processor

The final version of the Host-Based Word Processor Users' Guide has been completed, and is ready for submission to the Office of Logistics/Printing and Photography Division (OL/P&PD).

5. Significant Events During Coming Weeks

None.

STAT

ODP

(22 December 1983)

STAT

Distribution:

Original + 1 - Addressee (1 paper copy, 1 via AIM)
2 - D/ODP
2 - ODP/Registry